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OU-11 RFI/RI Rescoping Proposal
Gol
€nedetti, Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats, Inc.

On December 9, 1992, you sent a letter (attached) to DOE/RFO requesting
concurrence in an effort to rescope the Operable Unit No. 11 West Spray Field
RCRA Facilities Investigation/Remedial Investigation (RFI/RI). The RFO OU-11
project manager has verbally encouraged the EG&G .(.)U-ll project manager to go
forward with this proposal.” In fact, EG&G was positively recognized for this
proposal in a past CPAF review. However, DOE/RFO had never responded in

writing.

By this memorandum, DOE/RFO formally concurs with your rescoping proposal and
you are encouraged to proceed as rapidly as possible. DOE/RFO takes responsibility

for any delay that may have occurred between December 9, 1992, and now as a result
of not writing this memorandum sooner. Proceed through the Change Control

Process.

If you have any questions, please call Robert H. Birk of my staff at 966-5921.
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Assystynt Manager for Transition
an ironmental Restoration
Attachment
cc w/ Attachment:

A. Rampertaap, EM-453
B. Magee, HAZWRAP
T. O’Rourke, EG&G

i TR A TRD 70T~ 7 o pn
ADMIN SECORD

P L - 00005



